

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	19 July 2026
Team ID	XXXX XXXX XXXX
Project Name	Ucab – Smart Cab Booking Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation


Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Architecture	USN-1	Technical architecture, ER diagram, roles, user flow, MVC pattern	3	High	Hemanth
Sprint-1	Project Setup	USN-2	Create project folder; client setup (React); server setup (npm init)	2	High	Hemanth
Sprint-1	Authentication	USN-3	Implement registration & login with JWT	3	High	Hemanth
Sprint-2	Backend Development	USN-4	Backend structure, routes, controllers, middleware	5	High	Hemanth
Sprint-2	Database Development	USN-5	Configure MongoDB, connection, schema & models	3	High	Hemanth
Sprint-3	Frontend Development	USN-6	Frontend structure and booking/tracking/payment UI	5	High	Hemanth
Sprint-3	Ride Booking	USN-7	Nearby cab listing with fare & ETA estimate	5	High	Hemanth
Sprint-4	Live Tracking	USN-8	Integrate Socket.io for real-time cab tracking	3	Medium	Hemanth

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Payments & History	USN-9	Auto-pay integration and booking history screen	3	Medium	Hemanth
Sprint-4	Project Execution	USN-10	End-to-end testing, demo screenshots & video, deployment	2	High	Hemanth


Sprint Velocity Summary

Sprint	Total Story Points	Duration
Sprint-1	8	Week 1
Sprint-2	8	Week 2
Sprint-3	10	Week 3
Sprint-4	8	Week 4

Project Planning — Product Backlog & Sprint Schedule



Sprint Velocity (Total Story Points)



Total backlog: 34 story points across 4 one-week sprints — Hemanth, solo full-stack developer.

